'DAAC/ECS STATUS Table for December 10, 1997

Release DESCRIPTION Status Problems/Comments
Pre- HW/SW
Release B | Installations -Testbed teardown is scheduled for the first week in January 1998.
Testbed
SSI&T Jill worked with Subsystem 1 ESDTs and creating ESDT ODL files
learning exercise for future SSI&T on ECS Version 2.0.
LaTIS Definition/ - Currently testing automation of DPREP and Subsystem 1.0 proce

Development

through the Product Generation Database.

SSI&T

- SSI&T of Clouds (Subsystems 4.1 -4.4) were completed successf
- SARB Subsystem was integrated and tested with minor correction
environment such that the pcf file can be created in CERES home
directory.

- SSI&T of CERESIib & Inversion, which were delivered to the DAAC
Dec 4, are in progress. (Sukdee)

Other

- SARB 30 day test is progressing. One complete day has been ru
through Clouds/Inversion/SARB.

- Informal deliveries have caused some delays in processing due ta
permission problems, changing code, changing input file names, a
other conflicts in trying to use the same area as subsystem develo

- Processing of Level Zero and quick look data is being accomplish
a manual operations mode. Since the Ephemeris and Attitude data
coming in 24 hour files, special manual operator attention in the for
editing the PCF is currently taking place to use the Alldays Epheme
files from DPREP. Mail is being sent out indicating what data has [
processed. This information is also on the web at
http://eosweb.larc.nasa.gov/~latisweb

Suggestions for additional processing reports or changes to existin
information are welcome. (Jill)
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Release

DESCRIPTION

Status

Problems/Comments

Version 2.0
(Release B)

HW/SW
Installations

- Physical Configuration Audit conducted this week. PCA Team had
report about state of Langley DAAC.

-COTS installation continues.

ESDTS

- CERES received information on the core vs. PSA metadata attribt
improvements to be used in the ECS SSI&T system in Feb. Changg
ESDT's will be implemented after CERES confirmation. ECS review
sample CERES MCF from Alice for compatibility. (Haldun)

SSI&T

- CERES received information on the core vs. PSA metadata attrib
improvements to be used in the ECS SSI&T system in Feb. Changg
ESDT's will be implemented after CERES confirmation. ECS review
sample CERES MCF from Alice for compatibility. (Haldun)

- A workaround has been provided by ECS to handle the Runtime
Parameters in PCF's enclosed by double quotes. It will work for all
where single and double quotes are not mixed. (Haldun)

-Pre- SSI&T continues at Landover. Tom Atwater continues to work
Subsystems 11 and 1. Jill is verifying information on Subsystems 2
and will be sending them to Landover soon. (Jill)

Other
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Status of Release 2 CERES SSIT at the LaRC DAAC (12/10/97)

Delivery Delivery : Run test .
Date Content | Delivery Complle cases with Run test | Production
e and link cases \Volume
Subsystem of Verified placed . SCF . Comments
with SCF , using Stress
accepted and under CM . toolkit .
: toolkit . Codine Test
delivery | Accepted cmd line
1.0 06/26/97 | 06/30/97 | 07/01/97 | 07/02/97 | 07/03/97 | 07/03/97
08/27/97 | 08/27/97 | 08/28/97 | 08/28/97 | 08/28/97 | 08/30/97 | 08/30/97
10/24/97 | 10/26/97 | 10/27/97 | 10/27/97 | 10/28/97 | 10/30/97
2.0& 3.0 | 06/16/97 06/17/97 06/23/97 06/19/97  06/23/97  07/02/97  07/17[97
4.1-4.4 08/15/97 | 08/19/97 | 08/19/97 | 08/21/97 | 08/25/97 | 08/26/97 | 08/26/97
11/14/97 | 11/18/97 | 11/18/97 | 12/02/97 | 12/02/97 | 12/03/97
4.5-4.6 08/22/97 | 08/26/97 | 08/28/97 | 08/30/97 09/02/97 09/03/97| 09/17/97|
12/04/97 | 12/08/97 | 12/09/97
5.0 09/11/97 | 09/12/97 | 09/15/97 | 09/16/97 | 09/16/97 | 09/17/97 | 10/30/97
11/28/97 | 12/03/97 | 12/05/97 | 12/05/97 | 12/08/97 | 12/08/97
7.1
7.2
6.0/9.0
8.0
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Status of Release 2 CERES SSIT at the LaRC DAAC (12/10/97)

Delivery Delivery : Run test .
Date Content | Delivery Complle cases with Run test | Production
. and link cases \Volume
Subsystem of Verified placed . SCF . Comments
with SCF , using Stress
accepted and under CM . toolkit .
: toolkit . Codine Test
delivery | Accepted cmd line
10.0
11.0 08/01/97 | 08/05/97 | 08/05/97 | 08/07/97 | 08/07/97 | 08/08/97
10/10/97 | 10/14/97 | 10/14/97 | 10/16/97 | 10/16/97 | 10/17/97
12.0 08/01/97 08/05/97 | 08/06/97| 08/05/97 08/06/9/7 08/08/97 08/08/97
CERESIib | 06/17/97 | 06/18/97 | 06/23/97 | 06/18/97 | 06/18/97 | N/A N/A
08/01/97+ | 08/04/97 | 08/05/97 | 08/05/97 | 08/05/97 | N/A N/A +Delivery for SS 11
10/03/97* | 10/06/97 | 10/07/97 | 10/07/97 | 10/07/97 | N/A N/A * Delivery for TK5.2
10/31/97- | 11/04/97 | 11/04/97 | 11/06/97 | 11/06/97 | N/A N/A - Delivery for SSF
12/04/97 | 12/09/97 | 12/09/97 | 12/09/97 | 12/09/97 | N/A N/A
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Status of Release 2 CERES SSIT on the ECS Pre-Release B Testbed at the LaRC DAAC (12/1097)
Register
Delivery Delivery : Run test | Compile Run test ESDTs Created Created Create
: Compile ; cases and Created .
Date Content | Delivery . cases and link . PGE Science | DPR and
Subsyste - and link . . with update metadata .
of Verified placed . with SCF with metadata : Software | run jobs
m with SCF ) DAAC PDPS for input
accepted and under CM ) toolkit DAAC : . (PCF Exec through
delive Accepted toolkit cmd line toolkit toolkit with info) test data Package PDPS
i P cmdline | ESDT 9
metadata
11.0 08/01/97 | 08/08/97 | 08/11/97| 08/11/97 08/11/9f  08/12/97  08/12/97  08/13/97  08/15/97  08/18/97  08/19/97  08/29/97*
(main)
11.0 08/01/97 | 08/08/97 | 08/11/97| 08/11/97 08/11/9F  08/12/97
(post)

08/12/97  08/13/97  09/19/97  09/1

9/97 09/19/97 09/19/97
cereslib 08/01/97 08/08/97

08/11/97 08/11/9y7 08/11/97 08/11

o7 08/11/97 N/A N/A

N/A N/A N/A

* NOTE: Testbed Versions 1.2 and 1.3 were installed in September. CERES GGEO_MAIN ran successfully with these versions.
GGEO_POST was not run until after Versions 1.2 and 1.3 were installed and tested.
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CERES Release 2 DAAC Performance Measurements - 12/10/97

One execution on LaTIS configuration of each PGE at production-level volume expected for TRMM launch

Time,sec

Block Operations

Disk Storage, MB

Test Peak Runs

SS PGE Compiler Date Memory Loas/ = Pe'
Wall User System Input Output MB Input | Temp | Interm | Arch QgC Mnth

1.0 | Instrument Ada | 08/30 13952 13335 424 27397 7428 1320.3 106 0 303 387 0.9 31
2.0 | Daily TOA Inversion SGIF90 | 07/16 288 276 9 4334 5 3.3 284 284 13 487 .02 31
3.0 | Monthly Averaging SGIF90 | 07/17 569 400 130 4890 230 15.7 403 410 0 140 1.7 1
4.1/ | Cloud Retrieval/ SGIF90 | 08/26 4481 4384 52 3174 13 323.1 312 0 1167 30 36.0 744
4.4 | Footprint Convolution
4.5 | TOA/Surface Fluxes SGIF90 | 09/17 162 33 126 52 13 2.9 215 0 0 201 0.08 744
5.0 | Instantaneous SARB SGIF90 | 10/30 27150 26785 190 3412 4 2249 247 0 0 253 .001 744
7.2 | Synoptic SARB _
12.0 | MOA Regridding NAG 32bit | 08/08 1633 1548 29 35672 29 40.5 709 0 0 319| .001 31
11.0 | Grid Geostationary NAG 32bit | 11/11 | 77816 | 77137 200 17225 4 25.6 1180 0 178 0 1 4
11.1 | Sort GGEO NAG 32bit | 11/21 10732 3484 3040 13820 3 2.5 588 0 0 568 .001 1
9.0 | Surface Gridding
9.1 | Sort SFC Files
12.1 | Post-process MOA
10.0 | TOA/SRB Averaging
6.0 | Atmos. Gridding
6.1 | Sort FSW Files
7.1 | Synoptic Interpolate
8.0 | Synoptic Averaging

System Total

System total: multiply each PGE measure by the number of Runs per Data Month for that PGE, then add all PGE’s. Some

PGE’s will require more resources for each instrument on EOS-AM and EOS-PM.
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